EXHIBIT 300 Ull 024-000005536

Exhibit 300: Capital Asset Summary

Part I: Summary Information And Justification (All Capital Assets)

Section A: Overview & Summary Information

Date Investment First Submitted: 2010-03-16

Date of Last Change to Activities: 2012-06-20
Investment Auto Submission Date: 2012-02-29
Date of Last Investment Detail Update: 2012-02-24
Date of Last Exhibit 300A Update: 2012-08-19
Date of Last Revision: 2012-08-19

Agency: 024 - Department of Homeland Security Bureau: 55 - Immigration and Customs Enforcement
Investment Part Code: 01

Investment Category: 00 - Agency Investments

1. Name of this Investment: ICE - Enforcement Information Sharing (EIS)

2. Unique Investment Identifier (Ull): 024-000005536

Section B: Investment Detail

1. Provide a brief summary of the investment, including a brief description of the related
benefit to the mission delivery and management support areas, and the primary
beneficiary(ies) of the investment. Include an explanation of any dependencies
between this investment and other investments.

The Department of Homeland Security (DHS) has a clear mission to share its collected law
enforcement (LE) information with Federal, State, Local, Tribal (SLT), and International LE
partners, as well as with intelligence and homeland security agencies in accordance with
privacy rights, civil liberties, and criminal justice laws and regulations. The DHS LE
Information Sharing Initiative (LEISI) provides the business sponsorship for LE information
sharing initiatives, directing business operations, program management and stakeholder
management support to the various LE initiatives that the Department and its components
undertake. Presidential and Congressional mandates such as the Intelligence Reform and
Terrorism Prevention Act of 2004 call for the sharing of federal LE information and for the
advancement of the DHS-ISE (Information Sharing Environment) and Federal ISE. The
functional capabilities included in the Enforcement Information Sharing (EIS) support s these
mandates and the DHS mission by providing ICE agents information sharing capabilities to
acquire, analyze, and appropriately share intelligence and other information to indentify
criminal activity and disrupt criminal and terrorist organizations. EIS is an umbrella program
that pairs current efforts with new development efforts to support the common goal of
providing sophisticated information sharing capabilities to the law enforcement community.
EIS will close this capability gap by: Enhancing the information sharing web service and
identifying new partners; Continuing to develop and add functionality to the existing
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information sharing components, and; Creating a centralized access point for ICE and other
DHS task forces, agents, and analysts. The primary beneficiaries of the EIS Investment
include: ICE Agents , ICE Office of Intelligence (Intel) and the Homeland Security
Investigations (HSI) will use added capabilities such as, additional data sets, expanded
search capabilities, lead generation, geospatial analysis and Global Name Recognition
applications to provide better tools to their agents in conducting their investigations. SLT LE
entities who will use LEIS Service to establish bi-directional connectivity between DHS and
external partners. EIS is not dependent on any other system but through the LEIS Service is
able to share information.

2. How does this investment close in part or in whole any identified performance gap in
support of the mission delivery and management support areas? Include an
assessment of the program impact if this investment isn't fully funded.

The primary system of the EIS Program, ICEPIC, is currently not capable of expanding to
fully support the DHS mission and the Presidential and Congressional mandates for
information sharing, nor will it allow for the expansion of Law Enforcement (LE) partners and
types of law enforcement data to be shared. Without the EIS Program, the expansion of
additional data sources and data types would be halted and DHS would be unable to meet
the needs of its LE partners. The ICE EIS Program is comprised of distinct, but cooperative
efforts designed to enhance and modernize DHS’s information sharing capabilities. As set
forth in both Presidential and Congressional mandates, DHS has a clear mission to share its
collected law enforcement information with Federal, State, Local, Tribal (SLT) and
International LE partners. EIS is an umbrella program that strategically groups efforts
currently underway with new development efforts, all of which support the common goal of
providing sophisticated information sharing capabilities to the LE community. An integrated
information sharing service that can facilitate bi-directional connectivity among DHS and its
LE partners is a work in progress. The purpose of the EIS program is to close this

performance gap by: (i) Enhancing the information sharing web service and
identifying new partners (ii) Continuing to develop and add functionality to the
existing information sharing components (iii) Creating a centralized access point for

ICE agents, analyst, task forces and other DHS component officers In an effort to address
information sharing issues, the President established DHS and Congress mandated better
coordination with SLT LE partners. A web service was built (the LEIS Service) to enable SLT
partners to access various ICE databases, but not all SLT partners are connected through
this service. ICE must continue to expand these efforts, connect with more SLT LE partners,
integrating more information into ICEPIC. If EIS is not funded then the EIS program will not
be able to expand to additional sharing partners, increase additional data sources and data
elements, and provide additional capabilities that would aid ICE agents conducting their
investigations.

3. Provide alist of this investment's accomplishments in the prior year (PY), including
projects or useful components/project segments completed, new functionality added,
or operational efficiency achieved.

- Completed Hardware upgrade to support migration to new RELRES software 4.2 and
re-ingestion of expanded set of data sources to improved entity resolution and better sort
capability. - Completed development of Search Ul to improve ease of use, provide
enhanced search capabilities, and improved results sets. - Completed the Requirements for
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Launching Panel to provide a single point of entry for ICE agents to all enforcement
applications. - Completed Planning and hardware purchases for the Data Center Move
(DCM). - Added sharing partners- AZLink (Tucson, Maricopa, Mesa, Phoenix PD), LInX
National Capital Region (NCR), State Department Consular Consolidated Database (CCD) -
Completed design and development of LEX 3.1 schema that will provide a more robust data
sharing capabilities by increasing the data elements that can be shared. - Completed
development of phase 1 of the leads generation capability allowing leads generation from
multiple sources.

4. Provide alist of planned accomplishments for current year (CY) and budget year (BY).

EIS has experienced reductions in budget limiting or eliminating its ability to expand or
service new law enforcement customers. The CY and BY will be supporting the operations
and maintenance of the program. If future funding becomes available then capabilities will be
prioritized and scoped accordingly to funding availability.

5. Provide the date of the Charter establishing the required Integrated Program Team
(IPT) for this investment. An IPT must always include, but is not limited to: a qualified
fully-dedicated IT program manager, a contract specialist, an information technology
specialist, a security specialist and a business process owner before OMB will approve
this program investment budget. IT Program Manager, Business Process Owner and
Contract Specialist must be Government Employees.

2011-06-10
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Section C: Summary of Funding (Budget Authority for Capital Assets)

Sub-Total DME (Including Govt. FTE):

Sub-Total O & M Costs (Including Govt.
FTE):

Total Cost (Including Govt. FTE):
Total Govt. FTE costs:

$20.6
$0.0
$22.3
$12.3
$0.0
$12.3

$34.6

Table I.C.1 Summary of Funding
PY

2011

$0.0
$7.4
$0.0
$7.4
$6.7
$0.0
$6.7

$14.1
0
0

$0.0

0.00%

$0.0
$1.9
$0.0
$1.9
$9.2
$0.0
$9.2

$11.1

$0.9

8.00%

$0.0
$0.0
$0.0

$8.3
$0.0
$8.3

$8.3
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2. If the funding levels have changed from the FY 2012 President's Budget request for
PY or CY, briefly explain those changes:

The summary of funding has changed from FY 2012 budget. Specifically, the FY 11 budget has
been reduced by $1,340,000 and the FY13 DME budget was reduced to zero. The budget for
FY 12 and FY 13 will only support O&M. The summary of funding has changed from FY 2012
budget.

Page 5/ 11 of Section300 Date of Last Revision: 2012-08-19 Exhibit 300 (2011)



EXHIBIT 300

Ull 024-000005536

Section D: Acquisition/Contract Strategy (All Capital Assets)

Contract Type | EVM Required

Contracting
Agency ID

Awarded 7012 HSCETC09J0
0034
Awarded 7012 HSCETC09J0
0034
Awarded 7012 HSCETCO09F0
0014
Awarded 7012 HSCETC-11-A
-00013

Table I.D.1 Contracts and Acquisition Strategy

Procurement Indefinite Solicitation 1D Ultimate Effective Date Actual or
Instrument Delivery Contract Value Expected
Identifier (PIID) Vehicle ($M) End Date
(IDV)
Reference ID
HSHQDC06D00 7001
026
HSHQDC06D00 7001
026
GS35F0363P 4730
HSCETC-12-F- 7001
00012

2. If earned value is not required or will not be a contract requirement for any of the contracts or task orders above, explain why:

Earned value is required. N/A
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Exhibit 300B: Performance Measurement Report

Section A: General Information

Date of Last Change to Activities: 2012-06-20

Section B: Project Execution Data

Table 11.B.1 Projects

9003001 DPICS-2- Data Pattern Development and implementation
Information Collection System-2 to provide an enhanced user
(DPICS-2) interface, enhance search

capabilities and improve search
result sets, and to provide for a
modernization of leads
management capabilities.

9005000 LEISS: Law Enforcement Development and implementation
Information Sharing Service to provide an enhanced user
(LEISS) interface, enhance search

capabilities and improve search
result sets, and to provide for a
modernization of leads
management capabilities.

Activity Summary

Roll-up of Information Provided in Lowest Level Child Activities

9003001 DPICS-2- Data
Pattern Information
Collection System-2
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Activity Summary
Roll-up of Information Provided in Lowest Level Child Activities

Cost Variance

Project ID Name Total Cost of Project] End Point Schedule | End Point Schedule
Activities Variance Variance (%) (M)
($M) (in days)
(DPICS-2)
9005000 LEISS: Law
Enforcement

Information Sharing
Service (LEISS)

Key Deliverables

Project Name Activity Name Description Planned Completion Projected Actual Completion Duration Schedule Variance | Schedule Variance
Date Completion Date Date (MCEVS)) (in days ) (%)

9005000 Release 2: 2011-10-31 2011-10-31 2011-10-31

Development

Development for
Release 2. Release 2
will include the same
features as Release

1. Release 2 will
service the externals
on LEXS 2.0 that use

RELRES 4.2.

9003001 Release 1: Test Testing for Release 1 2011-11-05 2012-01-23 2012-01-23
which includes LEISS
1.9, RelRes 4.2, and
LEXS 3.1 for internal

DPICS SUI use only.

9005000 Release 1: Test Testing for Release 1 2011-11-05 2012-01-23 2012-01-23
which includes LEISS

1.9, RelRes 4.2, and

LEXS 3.1 for the LEIS

Service.

9005000 Release 3: 2011-11-26 2012-03-30 2012-03-30

Development

Develop and upgrade
User Interface to
search and display.
The functionalities
include the addition of
Non Personnel
Subject data (vehicles
and orgs).

9005000 Release 2: Test Testing and 2011-12-02 2012-01-23 2012-01-23

implementation for

Cost Variance
(%)

68

68

46

31

Total Planned Cost

(M)

-125

Count of
Activities

0.00%

-116.18%

-116.18%

-271.74%

-167.74%
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9003001

9005000

9003001

9005000

Release 3:
Development

Release 3:
Development
Integration Testing

Release 3: Test

Release 3: Test

Release 2. Release 2
will include the same
features as Release
1. Release 2 will
service the externals
on LEXS 2.0 that use
RELRES 4.2.

Develop and upgrade
User Interface to
search and display.
The functionalities
include the addition of
Non Personnel
Subject data (vehicles
and orgs).

Development
Integration Testing for
Release 3 which
includes RELRES 4.2,
LEISS 2.0.

Testing for the
upgrade of User
Interface to search
and display. The
functionalities include
the addition of Non
Personnel Subject
data (vehicles and
orgs).

Testing for the
upgrade of the User
Interface to search
and display. The
functionalities include
the addition of Non
Personnel Subject
data (vehicles and
orgs).

Key Deliverables

2012-01-31 2012-03-30 2012-03-30
2012-01-31 2012-03-30 2012-03-30
2012-04-14 2012-03-30 2012-03-30
2012-04-15 2012-03-30 2012-03-30

112

64

73

74

-59 -52.68%
-59 -92.19%
15 20.55%
16 21.62%
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Section C: Operational Data

Table 1.C.1 Performance Metrics

Target for PY Actual for PY Target for CY

8.000000 11.000000 12.000000 14.000000

Measurement
Condition

FEA Performance
Measurement
Category Mapping

Unit of Measure

Metric Description Reporting

Frequency

Customer Results - Semi-Annual

Service Coverage

Increase by additional Number
sharing partners that
will share information
with EIS users. These
sharing partners are
law enforcement
organizations
including Local, State,
and other Federal and
can be made up of
many agencies. The
more agencies that
share information
increase the pool of
information that ICE
agents and other law
enforcement officers
have to exchange
data to better
strengthen their cases
and increase the
ability to find a
subject.

Over target

Increase in the Number 46.000000 51.000000 50.000000 56.000000 Semi-Annual
number of data
elements that are
shareable allowing
more identifiable
information available
to the agents and
sharing partners
allowing them to find
subjects and make

stronger cases.

Technology -
Information and Data

Over target

Increase in the Number Mission and Business Over target 335769260.000000 350769260.000000  358672722.000000 365769260.000000 Quarterly

number of records

ingested per year
increasing the

number of records

Results -
Management of
Government
Resources
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Metric Description

FEA Performance
Measurement
Category Mapping

Unit of Measure

Table I.C.1 Performance Metrics

Measurement Baseline

Condition

Target for PY

Actual for PY

Target for CY

Reporting
Frequency

agents and Law
Enforcement officers
can search to find
subjects and make
stronger cases.

Average increase of
15% in the number of
EIS queries per week

Average increase of
10% in the distinct
users that access EIS

Number Process and Activities
- Productivity
Number Process and Activities

- Productivity

Over target 4202.000000 4835.000000

Over target 707.000000 778.000000

5234.000000

769.000000

5560.000000

856.000000

Monthly

Quarterly
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